Suffolk Construction Company, Inc.
65 Allerton Street
Boston, Massachusetts 02119
P: (617) 445-3500
F: (617) 541-2128

Project: 226052 DFCI-BIDMC New Cancer Hospital - 1 Joslin Place - Construction
1 Joslin Place
Boston, Massachusetts 02215

RFI #0-PB-121: Moment Frame Connection Clarification at Grid Line C, Levels 6, 7, 9-15

Revision	0	**Status**	Closed on 02/25/26
To	Jensen Ying (Payette Associates, Inc. (BOSTON)) Emilio Cardarelli (PAYETTE) Jeff Abramson (Payette Associates, Inc. (BOSTON)) Jessica Hoctor (Payette Associates, Inc. (BOSTON)) Mollica Manandhar (Payette Associates, Inc. (BOSTON)) Hyunsuk Yun (Payette Associates, Inc. (BOSTON))	**From**	Silas Mackey (Suffolk Construction) 65 Allerton St. Boston, Massachusetts 02119
Date Initiated	Feb 20, 2026	**Due Date**	Feb 27, 2026
Location		**Project Stage**	Pre-Construction
Cost Impact		**Schedule Impact**	No
Spec Section	051200 - STRUCTURAL STEEL FRAMING	**Cost Code**	
Drawing Number	S1.06, S1.07, S1.09, S1.10, S1.11, S1.12, S1.13, S1.14, S1.15	**Reference**	
Linked Drawings			
Received From	Silas Mackey (Suffolk Construction)	**Sub Job**	
Copies To	Elisa Arriaga (Vanasse Hangen Brustlin, Inc. (BOSTON)), Craig Blanchet (Lemessurier Consultants, Inc. (BOSTON)), Joy Clark (Leggat McCall Properties LLC), Nathan Crowley (Suffolk Construction), Emil Giordano (Suffolk Construction), Kevin Griffin (Leggat McCall Properties LLC), Benjamin Hedges (Suffolk Construction), Emily Jacobsen (Lemessurier Consultants, Inc. (BOSTON)), Avinash Jadhav (Lemessurier Consultants, Inc. (BOSTON)), Silas Mackey (Suffolk Construction), Mithila Madhavan (Lemessurier Consultants, Inc. (BOSTON)), Kevin Malenchini (Suffolk Construction), Rick Medeiros (Suffolk Construction), Rob Morsi (Suffolk Construction), Steve Mulligan (St. Onge Company (YORK)), Christopher O'Neil (Suffolk Construction), Kaitlyn Palmer (Lemessurier Consultants, Inc. (BOSTON)), Joel Perry (Suffolk Construction), Kyle Reilly (Suffolk Construction), Henry Sniezek (Suffolk Construction) , Ben Stanton (Leggat McCall Properties LLC), Dan Sullivan (Leggat McCall Properties LLC), Sabrina Torchia (Suffolk Construction), Bob Walsh (Leggat McCall Properties LLC), Benjamin Watkins (Suffolk Construction)		

ADDITIONAL FIELDS

Required Reviewers	**Urgency**

Activity

Question

Question from Silas Mackey Suffolk Construction *on Friday, Feb 20, 2026 at 02:51 PM EST*

Please confirm that beams along grid C, between column lines 6 and 6.8, on floor levels 6, 7, and 9-15 should have a moment frame connection shown on each end of the member. These members were shown as such in the 10/30/25 issuance on the structural floor plans, but the symbols aren't showing on the 2/5/26 issuance structural drawings.

Awaiting an Official Response

All Replies

Response from Jensen Ying Payette Associates, Inc. (BOSTON) *on Wednesday, Feb 25, 2026 at 11:42 AM EST*

Please see attached for LeM's response.

Attachments
0-PB-0121-Moment Frame Connection Clarification - LeM.pdf

Suffolk Construction Company, Inc.
65 Allerton Street
Boston, Massachusetts 02119
P: (617) 445-3500
F: (617) 541-2128

Project: 226052 DFCI-BIDMC New Cancer Hospital - 1 Joslin Place - Construction
1 Joslin Place
Boston, Massachusetts 02215

RFI #0-PB-121: Moment Frame Connection Clarification at Grid Line C, Levels 6, 7, 9-15

Revision	0	**Status**	Open
To	Hyunsuk Yun (Payette Associates, Inc. (BOSTON))	**From**	Silas Mackey (Suffolk Construction) 65 Allerton St. Boston, Massachusetts 02119
Date Initiated	Feb 20, 2026	**Due Date**	Feb 27, 2026
Location		**Project Stage**	Pre-Construction
Cost Impact		**Schedule Impact**	No
Spec Section	051200 - STRUCTURAL STEEL FRAMING	**Cost Code**	
Drawing Number	S1.06, S1.07, S1.09, S1.10, S1.11, S1.12, S1.13, S1.14, S1.15	**Reference**	
Linked Drawings			
Received From	Silas Mackey (Suffolk Construction)	**Sub Job**	
Copies To	Jeff Abramson (Payette Associates, Inc. (BOSTON)), Elisa Arriaga (Vanasse Hangen Brustlin, Inc. (BOSTON)), Craig Blanchet (Lemessurier Consultants, Inc. (BOSTON)), Emilio Cardarelli (PAYETTE), Joy Clark (Leggat McCall Properties LLC), Nathan Crowley (Suffolk Construction), Emil Giordano (Suffolk Construction), Kevin Griffin (Leggat McCall Properties LLC), Benjamin Hedges (Suffolk Construction), Jessica Hoctor (Payette Associates, Inc. (BOSTON)), Emily Jacobsen (Lemessurier Consultants, Inc. (BOSTON)), Avinash Jadhav , Silas Mackey (Suffolk Construction), Mithila Madhavan (Lemessurier Consultants, Inc. (BOSTON)), Kevin Malenchini (Suffolk Construction), Mollica Manandhar (Payette Associates, Inc. (BOSTON)), Rick Medeiros (Suffolk Construction), Rob Morsi (Suffolk Construction), Steve Mulligan , Christopher O'Neil (Suffolk Construction), Kaitlyn Palmer (Lemessurier Consultants, Inc. (BOSTON)), Joel Perry (Suffolk Construction), Kyle Reilly (Suffolk Construction), Henry Sniezek (Suffolk Construction), Ben Stanton (Leggat McCall Properties LLC), Dan Sullivan (Leggat McCall Properties LLC), Sabrina Torchia (Suffolk Construction), Bob Walsh (Leggat McCall Properties LLC), Benjamin Watkins (Suffolk Construction), Jensen Ying (Payette Associates, Inc. (BOSTON))		

ADDITIONAL FIELDS

Required Reviewers	**Urgency**

Activity

Question

Question from Silas Mackey Suffolk Construction *on Friday, Feb 20, 2026 at 02:51 PM EST*

Please confirm that beams along grid C, between column lines 6 and 6.8, on floor levels 6, 7, and 9-15 should have a moment frame connection shown on each end of the member. These members were shown as such in the 10/30/25 issuance on the structural floor plans, but the symbols aren't showing on the 2/5/26 issuance structural drawings.

Awaiting an Official Response

LeM (02/23/2026): Confirmed.